

Mission Manual

SAP Activate / SAP SuccessFactors Employee Central

Architecting experiences for a better world.

Your expedition: six phases, 82 activity cards and an evidence-based learning journal.

1. Enter your learner name and open Discover. Browse other phases freely; tasks and cards unlock in order.

2. Complete tasks sequentially. For an out-of-scope task, enter a reason and choose Mark not applicable. The journal records the decision.

3. Complete the card to open the next one. Previously completed cards offer Continue to next card.

4. Finish every card in a phase to earn its premium mission badge and celebration. Badges acknowledge self-attested learning, not SAP certification.

5. Use Export my progress for a JSON backup. If your browser blocks the download, copy the backup text. Import restores a backup in the same prototype.

Privacy: progress is stored in your browser. Avoid confidential project data. Keep your exported backup private.

04.29 has no supplied subtasks. The studio retains the activity as one card-level review item; use a reasoned Not applicable decision when appropriate.

01 / Discover

Badge: Vision Architect

Affirmation: I discover meaningful opportunities to improve people’s experiences.

Visualization: Picture stakeholders sharing a clear vision of a better working day.

Gratitude: I am grateful for the people whose needs guide our scope.

Intention: I will define value before choosing a solution.

01.01 Implementation Scenario and Scope Definition for SAP SuccessFactors

The purpose of this deliverable is to develop a solution implementation scenario and scope definition.

01.01.01 Define the Implementation Strategy for SAP SuccessFactors

01.01.02 High Level Implementation Approach and Phasing

01.01.03 Effort Estimations

01.01.04 Develop Scope Statement

01.02 Organizational Change Management Overview

01.02.01 Understand the Fundamentals of Organizational Change Management

01.02.02 Comprehend the Approach to Organizational Change Management

01.02.03 Provide Information on Organizational Change Management to Project Stakeholders

02 / Prepare

Badge: Readiness Architect

Affirmation: I create the conditions for people and ideas to thrive.

Visualization: Picture an enabled team with access, clarity and confidence.

Gratitude: I am grateful for everyone preparing this shared journey.

Intention: I will prepare thoughtfully so every experience has a strong foundation.

02.01 Getting Started with your SAP Implementation

02.01.01 Join Embedded Launch Activities in SAP SuccessFactors Onboarding Journey

02.01.02 Review Overview Documentation for SAP SuccessFactors

02.02 Supporting Tools for Implementation

02.02.01 Verify Initial Admin/Technical Administrator

02.02.02 Enable Project Team Access to SAP Support Portal and SAP Signavio Process Navigator

02.02.03 Grant Access to Partner for Creating and Managing Cases in SAP for Me

02.02.04 Ensure Project Team Members Access to the SAP Activate Community

02.03 Initial System Access for SAP Cloud ALM

02.03.01 Request SAP Cloud ALM Tenant

02.03.02 Initial System Access for SAP Cloud ALM

02.04 Initial System Access for SAP Business Technology Platform

02.04.01 Access to SAP Business Technology Platform

02.04.02 Create Users in the SAP Business Technology Platform Cockpit

02.04.03 Define and Set Up SAP BTP Account Model

02.04.04 Initial Setup for Joule

02.05 Initial Tenant Access to SAP SuccessFactors

02.05.01 Initial Tenant Access for Employee Central Payroll Development Tenant

02.05.02 Create Initial User in the Employee Central Payroll System

02.05.03 Initial Tenant Access to any SAP SuccessFactors modules, except ECP

02.06 Initial System Access for a Content Development and Digital Adoption Tool

02.06.01 Activate SAP-Managed WalkMe Content for End Users

02.06.02 Initial System Access to WalkMe

02.07 Initial Provisioning of Enterprise Continuous Testing

02.07.01 Provisioning SAP Enterprise Continuous Testing by Tricentis from SAP Cloud ALM

02.07.02 Initial System Access to SAP Enterprise Continuous Testing

02.07.03 Set Up Agents for Automated Test Execution

02.08 Customer Team Self-Enablement

02.08.01 Self-Enable on WalkMe

02.08.02 Self-Enable on the Fit-to-Standard Process

02.08.03 Review Self-enablement Materials for SuccessFactors

02.08.04 Self-Enable on Authorization and Permission Training for SuccessFactors

02.08.05 Self-Enable on the Package Configuration Manager for SAP SuccessFactors Solutions

02.08.06 Self-Enable on SAP SuccessFactors Employee Central Payroll

02.08.07 Self-Enable on SAP Business AI

02.08.08 Self-Enable on Joule

02.08.09 Self-Enable for SAP Joule for Consultants

02.08.10 Test Preparation Training

02.09 Project Initiation and Governance

02.09.01 Create Project Charter and Scope Statement

02.09.02 Establish Project Governance

02.09.03 Define Project Communications and Reporting

02.10 Project Plans, Schedule and Budget

02.10.01 Create Project Schedule and Budget

02.10.02 Assign Resources and Refine Project Tasks in SAP Cloud ALM

02.10.03 Align Project Schedules

02.11 Project Standards, Infrastructure, and Solution

02.11.01 Define Project Standards

02.11.02 Set Up Project Team Logistics and Infrastructure

02.11.03 Verify Project Team Certification and Experience for SAP SuccessFactors

02.11.04 Create a Document Repository for the Implementation Project Team

02.12 Project Kick-Off and Onboarding

02.12.01 Prepare Project Team Onboarding

02.12.02 Conduct Kickoff Workshop

02.13 Change Concept

02.13.01 Define Organizational Change Management Roles

02.13.02 Staff Organizational Change Management Resources

02.13.03 Define Organizational Change Management Set-up

02.14 Change Plan

02.14.01 Determine Action Areas for Organizational Change Management

02.14.02 Develop First Version of the Change Plan

02.14.03 Establish Updating Procedure for the Change Plan

02.15 Solution Scope and Adoption Planning

02.15.01 Determine Scope for SAP Business AI in SAP SuccessFactors

02.15.02 Determine Scope of Standard Content to be Deployed

02.16 Business Driven Configuration Assessment

02.16.01 Complete the Data As-Is Analysis Questionnaire for SAP SuccessFactors

02.17 Stakeholder Analysis

02.17.01 Identify Stakeholders

02.17.02 Assess Stakeholders

02.17.03 Derive Stakeholder Engagement Activities

02.18 Communication Analysis and Plan

02.18.01 Analyze Communication Channels

02.18.02 Analyze Communication Needs

02.18.03 Create Communication Plan

02.19 Fit-to-Standard Workshops Preparation

02.19.01 Prepare for Fit-to-Standard Workshops for SAP SuccessFactors

02.19.02 Create Initial Integration and API List

02.19.03 Create Initial Analytics List

02.19.04 Review Data Protection Requirements and Functionality

02.19.05 Identify Relevant Implementation Design Principles (IDPs)

02.20 Data Migration Approach and Plan

02.20.01 Develop the Data Migration Approach and Plan

02.21 Enablement Strategy

02.21.01 Review Enablement Strategy Research and Interviews

02.21.02 Document Enablement Strategy

02.22 Learning Needs Analysis for Project Team

02.22.01 Identify Learning Needs for Project Team

02.22.02 Create Learning Curriculum based on SAP Standard Learning

02.22.03 Conduct Business Review

02.23 Content Development Tool Deployment

02.23.01 Prepare and Install a Content Development Tool

02.24 Prepare Phase Closure and Sign-Off

02.24.01 Conduct Quality Gate 1 – Prepare

02.24.02 Obtain Customer Sign-Off for Phase Completion

03 / Explore

Badge: Possibility Architect

Affirmation: I listen with curiosity and design with empathy.

Visualization: Picture a workshop where real needs become a shared design.

Gratitude: I am grateful for diverse perspectives that reveal better possibilities.

Intention: I will question assumptions and connect decisions to people’s needs.

03.01 Execution and Monitoring of Project

03.01.01 Direct and Manage Project Execution

03.01.02 Update Project Management Documents

03.01.03 Manage Project Issues, Risks, and Changes

03.01.04 Communicate Project Status and Progress

03.02 Communication Plan Execution

03.02.01 Prepare Communication Activities

03.02.02 Deliver Communication Activities

03.02.03 Update Communication Plan

03.03 User Adoption Strategy

03.03.01 Identify User Adoption Metrics

03.03.02 Define and Conduct Process for Monitoring User Adoption

03.03.03 Identify and Address Risks Regarding User Adoption

03.04 Fit-to-Standard Workshops

03.04.01 SuccessFactors – Conduct Workshop

03.04.02 SuccessFactors Employee Central Payroll – Conduct Workshop

03.05 Fit-to-Standard Workshops Documentation

03.05.01 Document and Maintain Business Process Flows

03.05.02 Document Configuration Values for SuccessFactors

03.05.03 Confirm Backlog

03.06 Integration Planning and Design

03.06.01 Determine Details for Customer-Driven Integrations

03.07 Analytics Planning and Design

03.07.01 Handover of Requirements to Analytics Expert

03.07.02 Review Scope Items and Requirements for Embedded Analytics

03.07.03 Review and Customer Sign off for Analytics

03.08 Identity and Access Management Planning and Design

03.08.01 Plan and Design Role-Based Permissions – SuccessFactors

03.09 Learning Needs Analysis for Users

03.09.01 Identify Learning Needs Identification Process

03.09.02 Create Learning Curriculum

03.09.03 Review Enablement Business Review

03.10 Data Load Preparation

03.10.01 Download Templates for Data Loads from SuccessFactors

03.10.02 Extract and Transform Legacy Data

03.10.03 Develop Overall Load Plan

03.10.04 Perform Data Cleansing Activities

03.11 Test Planning

03.11.01 Create Test Strategy

03.11.02 Create and Schedule Test Plan

03.11.03 Determine Test Scope

03.12 Explore Phase Closure and Sign-Off

03.12.01 Conduct Quality Gate 2 – Explore

03.12.02 Obtain Customer Sign-Off for Phase Completion

04 / Realize

Badge: Solution Architect

Affirmation: I turn learning into reliable, useful experiences.

Visualization: Picture a tested solution helping a person complete their work with ease.

Gratitude: I am grateful for feedback, experiments and the craft of building.

Intention: I will build, test and refine with care for the people we serve.

04.01 Execution and Monitoring of Project

04.01.01 Direct and Manage Project Execution

04.01.02 Update Project Management Documents

04.01.03 Manage Project Issues, Risks, and Changes

04.01.04 Communicate Project Status and Progress

04.02 Detailed Change Impact Analysis

04.02.01 Prepare Change Impact Workshops

04.02.02 Conduct Change Impact Assessment

04.02.03 Manage Change Impacts

04.03 Initial Tenant Access

04.03.01 Initial Tenant Access for SuccessFactors Development and Test Tenant

04.03.02 Initial Tenant Access for Employee Central Payroll Test Tenant

04.03.03 Initial Tenant Access for other SAP SF/SAP Modules

04.04 Enablement Content Development

04.04.01 Create a Content Development Plan

04.04.02 Manage Content Design and Content Development

04.05 Best Practices Installation in the Development Tenant

04.05.01.01 Set Up Employee Central using SAP Best Practices

04.05.01.02 Load Employee Sample Master Data

04.05.01.03 Foundational Objects in the Employee Central Development Tenant

04.05.01.04 Configure Employee Central Core – Organization, Pay and Job Structures

04.05.01.05 Configure Employee Central Core – Pay Scale Objects

04.05.01.06 Set Up Finance in Employee Central Payroll

04.05.01.07 Set Up Employee Central Payroll for United States using SAP Best Practices

04.05.01.08 Set Up Employee Central Payroll for Other Countries

04.05.01.09 Set Up Payroll Processing Control Center using SAP Best Practices

04.05.02.01 Set Up Recruiting using SAP Best Practices

04.05.02.02 Set Up Onboarding/Offboarding using SAP Best Practices

04.05.03.01 Set Up Performance & Goals using SAP Best Practices

04.05.03.02 Set Up Succession and Development using SAP Best Practices

04.05.03.03 Set Up Opportunity Marketplace using SAP Best Practices

04.05.03.04 Set Up Learning using SAP Best Practices

04.05.04.01 Set Up Compensation using SAP Best Practices

04.06 Project Team User Creation in SuccessFactors in the Development Tenant

04.06.01 Create Project Team Members in SAP SuccessFactors

04.07 SAP SuccessFactors Best Practices in the Test Tenant

04.07.01 Copy Initial SuccessFactors Configuration to the Test Tenant

04.08 Setup for Identity Management in the Quality/Test Tenant

04.08.01 Set Up Identity Management for SAP SuccessFactors in the Test Tenant

04.08.02 Set Up User Distribution from SAP SuccessFactors to SAP S/4HANA Cloud in the Test Tenant

04.09 SAP Master Data Integration Service Setup in the Test Tenant

04.09.01 Set Up SAP Master Data Integration Service

04.09.02 Master Data Integration Setup for Finance Data in the Test Tenant

04.09.03 Set Up Master Data Integration for Finance Data in SAP S/4HANA

04.09.04 Set Up Master Data Integration for Finance Data in SAP SuccessFactors

04.09.05 Master Data Integration Setup for Workforce Data in the Test Tenant

04.09.06 Set Up Master Data Integration for Workforce in SAP SuccessFactors

04.09.07 Set Up Workforce Management with the SAP Master Data Integration Service

04.09.08 Set Up Master Data Integration for Job Classification Integration in SAP SuccessFactors

04.10 Integration Setup in the Test System

04.10.01 Set Up Availability Data Replication from SAP SuccessFactors to S/4HANA Cloud

04.10.02 Set Up Workforce Planning in SAP Analytics Cloud using Best Practices (3DJ, 1YB, 2EB)

04.10.03 Set Up Payroll Processing Integrations using SAP Best Practices (1NL)

04.10.04 Set Up Joule Integration with SAP SuccessFactors

04.11 Project Team Member Creation in the Integrated Test Landscape

04.11.01 Create Project Team Members in SAP SuccessFactors

04.11.02 Set Up Business Roles

04.12 Production System Initial Access for SuccessFactors

04.12.01 Copy Initial SuccessFactors Configuration to Production Tenant

04.12.02 Production System Initial Access for Employee Central Payroll

04.12.03 Create Initial User in the Employee Central Payroll System

04.12.04 Transport Initial SuccessFactors Employee Central Payroll Configuration to Production Tenant

04.13 Solution Configuration

04.13.01 Complete Core Configuration for Employee Central

04.13.02 Complete Core Configuration for Employee Central Payroll

04.13.03 Complete Core Configuration for Recruiting

04.13.04 Complete Core Configuration for Onboarding

04.13.05 Complete Core Configuration for Performance and Goals

04.13.06 Complete Core Configuration for Compensation

04.13.07 Complete Core Configuration for Succession and Development

04.13.08 Complete Core Configuration for Learning

04.13.09 Complete Configuration for User Experience

04.13.10 Set Up SAP Business AI Capabilities

04.13.11 Execute Business Process Unit Test

04.13.12 Verify Configuration with Business Process Requirements

04.13.13 Copy Sprint Configuration to the Test Tenant for SAP SuccessFactors

04.13.14 Execute Transport Sprints for SuccessFactors Employee Central Payroll

04.14 Release Cycles for SAP SuccessFactors

04.14.01 Prepare for the First Half and Second Half Release Cycles

04.15 Analytics Configuration in the Development Tenant

04.15.01 Set Up Embedded Reporting for SuccessFactors in the Development Tenant

04.16 Identity and Access Management Configuration in the Development System

04.16.01 Configure Role-Based Permissions in SuccessFactors

04.17 Data Migration in the Development Tenant

04.17.01 Populate Data into the Migration Templates for SuccessFactors

04.17.02 Execute Data Migration for SuccessFactors

04.17.03 Execute Data Migration for SuccessFactors Employee Central Payroll

04.18 Solution Walkthrough

04.18.01 Prepare for Solution Walkthrough

04.18.02 Conduct Solution Walkthrough

04.19 Analytics Configuration in the Test System

04.19.01 Set Up Embedded Reporting for SuccessFactors in the Test Tenant

04.20 Setup for Access Governance in the Test System

04.20.01 Set Up Automated Provisioning via SAP Cloud Identity Access Governance (3AB)

04.20.02 Set Up Access Governance

04.21 Setup for Identity Management in Production Tenant

04.21.01 Set Up Identity Management for SAP SuccessFactors in the Production Tenant

04.21.02 Set Up User Distribution from SAP SuccessFactors to SAP S/4HANA Cloud in the Production Tenant

04.22 SAP Master Data Integration Service Setup in the Production Tenant

04.22.01 Set Up SAP Master Data Integration Service

04.22.02 Master Data Integration Setup for Finance Data in Production

04.22.03 Set Up Master Data Integration for Finance Data in SAP S/4HANA

04.22.04 Set Up Master Data Integration for Finance Data in SAP SuccessFactors

04.22.05 Master Data Integration Setup for Workforce Data in Production

04.22.06 Set Up Master Data Integration for Workforce in SAP SuccessFactors

04.22.07 Set Up Workforce Management with the SAP Master Data Integration Service

04.22.08 Set Up Master Data Integration for Job Classification Integration in SAP SuccessFactors

04.23 Integration Setup in the Production System

04.23.01 Set Up Availability Data Replication from SAP SuccessFactors to S/4HANA Cloud

04.23.02 Set Up Workforce Planning in SAP Analytics Cloud using Best Practices (3DJ, 1YB, 2EB)

04.23.03 Set Up Payroll Processing Integrations using SAP Best Practices (1NL)

04.23.04 Set Up Joule Integration with SAP SuccessFactors

04.24 Setup for Access Governance in the Production System

04.24.01 Set Up Automated Provisioning via SAP Cloud Identity Access Governance (3AB)

04.24.02 Set Up Access Governance

04.25 Project Team Member Creation in the Integrated Production Landscape

04.25.01 Create Project Team Members in SAP SuccessFactors

04.25.02 Set Up Business Roles

04.26 Test Preparation

04.26.01 Prepare Solution Test Prerequisites

04.26.02 Defining Test Cases/Test Scripts with SAP Enterprise Continuous Testing

04.26.03 Create Solution Test Plans

04.27 Data Migration in the Test Tenant

04.27.01 Execute Data Migration for SuccessFactors

04.27.02 Execute Data Migration for SuccessFactors Employee Central Payroll

04.27.03 Conduct Final Data Quality Assessment

04.28 Test Execution

04.28.01 Execute the Test Cases with SAP Enterprise Continuous Testing

04.28.02 Defect Management, Re-testing, Analysis and Reporting

04.28.03 Test Execution Analysis and Reporting

04.29 Preparation Activities in the Production System

No subtasks were supplied for this activity. Review the activity at card level, or record Not applicable with a reason.

04.29 Preparation Activities in the Production System

04.30 Enablement Delivery

04.30.01 Plan Learning Logistics

04.30.02 Setup System Landscape and Data

04.30.03 Deliver Enablement

04.31 Support Operations and Handover Plan

04.31.01 Establish Support and Operation Processes

04.32 Cutover Preparation

04.32.01 Create Cutover Plan and Documentation

04.33 Analytics Configuration in the Production System

04.33.01 Set Up Embedded Reporting for SuccessFactors in the Production Tenant

04.34 Realize Phase Closure and Sign-Off

04.34.01 Conduct Quality Gate 3 – Realize

04.34.02 Obtain Customer Sign-Off for Phase Completion

05 / Deploy

Badge: Launch Architect

Affirmation: I help people step into change with confidence.

Visualization: Picture a calm launch where people feel supported and ready.

Gratitude: I am grateful for the teamwork that makes a safe transition possible.

Intention: I will launch responsibly and support every person through change.

05.01 Execution and Monitoring of Project

05.01.01 Direct and Manage Project Execution

05.01.02 Manage Project Issues, Risks, and Changes

05.01.03 Update Project Management Documents

05.01.04 Communicate Project Status and Progress

05.02 Production Cutover

05.02.01 Execute Cutover Tasks per the Cutover Plan

05.03 Production Hypercare Support

05.03.01 Provide Hypercare Support for SAP SuccessFactors

05.04 Handover to Support Organization

05.04.01 Handover Operations Responsibility

05.05 Deploy Phase Closure and Sign-Off

05.05.01 Conduct Quality Gate 4 – Deploy

05.05.02 Obtain Customer Sign-Off for Phase/Project Completion

06 / Run

Badge: Evolution Architect

Affirmation: I improve experiences through observation and continuous learning.

Visualization: Picture an evolving service that becomes more helpful with every insight.

Gratitude: I am grateful for users whose feedback helps us grow.

Intention: I will listen, measure and improve for lasting positive impact.

06.01 Ongoing System Operations

06.01.01 Access SAP Support Service

06.02 Release Cycles for SAP SuccessFactors

06.02.01 Prepare for the First Half and Second Half Release Cycles

06.03 Continuous Improvement

06.03.01 Participate in the SAP Customer Influence and Adoption Program

06.04 User Adoption Analysis

06.04.01 Measure Objective User Adoption Metrics

06.04.02 Measure User Experience with Respect to the SAP System

06.04.03 Develop User Adoption Plan

06.05 Run Phase Closure and Sign-Off

06.05.01 Conduct Quality Gate 5 – Run

06.05.02 Obtain Customer Sign-Off for Phase/Project Completion